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Report Description Driver Frequency DOE

contact/phone

Approval

Required

PROJECT MANAGEMENT
1. Project Baseline

(including baseline index and

dictionary)

Contract clause

H.1.2(a)

60 days after award DOE-CO CO

Approval

2. Baseline Change Proposal Clause H.1.4(d) As needed DOE-CO CO

Approval

3. Major Project Milestones for the

Fiscal Year

Significant physical work

accomplishment (3)

milestones for the fiscal year

Contract clause

H.1.2(d)

Annually,

September 1

DOE-PM

DOE-CO

CO

Approval

4. Project Performance Report Cost and schedule variance by

activity, major milestone

status, recovery plans, and

critical technical and program

issues, etc.

Contract clause

H.1.3(a)

Monthly DOE-PM

DOE-CO

CO

Information

5. Risk Management Plan

(Project risk management plan)

Project cost and schedule

uncertainties and mitigation

and management plan.

Contract clause

H.1.2(a)

With baseline;

Annual updates by

Oct. 1

DOE-CO

DOE-PM

CO

Approval

6. Government Furnished Services and

Items (GFSI)

Update Contract clause

H.5(a)

Quarterly DOE-CO CO

Information

7. Submission of Cost Invoices Monthly invoices Contract clause

G.5(a)

Monthly DOE-CO CO

Approval
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8. Cost Performance Report (CPR) Monthly reconciling of

invoices.

Contract clause

G.5(a)

Monthly DOE-CO

DOE-PM

CO

Information

9. Fee Invoices Quarterly fee invoice Contract clause

G.5(b)

Quarterly DOE-CO CO

Approval

10. Budget Submittal Documentation

(includes IPABS)

Budget request input to

IPABS

Contract clause

H.1.2(g)

Annually;

and as required

DOE-PM COR

Information

SITE COMPLETION DELIVERABLES
11. Final Status Survey Report

(may be compilation of surveys)

Final contractor survey data NUREG 5849

Contract clause

C.2.5

At completion of

project activity

DOE-CO CO

Approval

12. Final Certification Package Combined documentation of

Final Status Survey Report

and IVC report.

Contract clause

Contract clause

C.2.5

End of task or

contract

DOE-CO

DOE-PM

DOE-CCP

OFO-CFO

CO

Approval

13. Declaration of Project Completion Letter stating CCP has been

physically completed

Contract clause

F.6

DOE-CO CO

Approval

14. Contract Close-out Plan Plan and schedule of

administrative matters to

closeout contract.

Contract clause

F.7

Submit 180 days

before scheduled

date of physical

completion

DOE-CO CO

Approval

15. Termination Inventories Physical inventory for disposal

purposes of all Govt. property.

FAR Part 45,

Subpart 45.508

Upon termination or

completion of the

DOE-CO

DOE-PM

CO

Information
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contact/phone

Approval

Required
contract

ENVIRONMENTAL RESTORATION
16. NEPA documentation Preparation of environmental

checklists, CXs, etc.

Contract

Section C

As required to

support activities

DOE-PM CO

Approval

17. Site Treatment Plan Plan addressing treatment,

generation or storage of mixed

waste

October 4, 1995

DFF&O

90 days after award;

annual updates by

Dec. 15

DOE-PM CO

Information;

OEPA

approval

18. Water Well Sealing Reports After well abandonment an

Ohio Department of Natural

Resources, Division of Water,

Water Well Sealing Report

must be completed and sent to

ODNR.

Ohio

Department of

Natural

Resources

As required DOE-PM COR

Information

19. SARA Title III- 312/313 Hazardous chemical

inventory/release data and

locations for state and local

emergency response

organizations.  Input to

Battelle.

Regulation

OAC 3750-30

As required by

Battelle

DOE-CO CO

Information

20. NESHAPS Report Report to the EPA of

radioactive releases

40 CFR 61

Ohio

Annual DOE-CO CO

Information
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contact/phone

Approval

Required
Administrative

Code (OAC)

OEPA

approval

21. Environmental Monitoring Plan and

Annual Report

Environmental monitoring

data reporting

Section C.4.2 Initial approval of

monitoring program;

Annual program

report

DOE-PM COR

Approval of

Program;

Reports-

COR

Information

SAFETY AND HEALTH
22. Health and Safety Plan 29 CFR 1910 Prior to  work

commencement

DOE-PM COR

Information

23. First Responder Plan Develop a First Responder

EOC Plan which conforms to

and fits into the overall BMI

Emergency Preparedness

Program

Contract clause

C.4.

Upon contract

award prior to

commencement of

work

DOE-PM COR

Approval of

initial plan;

FYI on all

updates.

24. Quarterly Radiation Exposure

Report

10 CFR 20 Quarterly DOE-PM COR

Information

25. ALARA Report Track and trend site

cumulative exposure; establish

ALARA goals, measure

performance against goals

10 CFR 20 Monthly;

Quarterly summary;

Annual summary

DOE-PM COR

Information
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contact/phone

Approval

Required
26. Abnormal Event Reports Document abnormal events,

injuries, root cause, corrective

actions, and corrective action

schedule.

Each event DOE-PM COR

Information

27. Non-conformance Reports Initial Notification-

2 days after

precipitating event.

Final - 2 days after

report finalization

DOE-PM COR

Information

28. Personal Contamination Report 5 days after

precipitating event

DOE-PM COR

Information

29. Radiation Awareness Report Initial notification-

2 days after

precipitating event.

Final -2 days after

report finalization

DOE-PM COR

Information

30. Assessment Action Report Initial notification-

2 days after

precipitating event.

Final - 2 days after

report finalization

DOE-PM COR

Information

31. Quality Assurance Plan and ANSI NQA-1 60 days after award; DOE-PM COR
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Report Description Driver Frequency DOE

contact/phone

Approval

Required
Quarterly Quality Summary Report Quarterly Approval;

COR

Information

FACILITIES MANAGEMENT
32. Summary of DOE-Owned Plant and

Capital Equipment
Accounting of all DOE-

owned P&CE purchased

by or furnished to the

contractor

Clause

52.245-5 and

952.245-5

Semi Annual DOE-PM COR

Information

ADMINISTRATION
33. Key Personnel List Contract clause

H.6

With proposal; upon

changes

DOE-CO CO

Approval

34. Modifications to the Key Personnel

List

Contract clause

H.6

30 calendar days

prior to changes

DOE-CO CO

Approval

35. Certified Payroll Report FAR 52.222-8 Weekly DOE-CO CO

Information

36. Equal Opportunity SF100 (EEO-1) 52.222-26 Unless the

contractor has filed

within the 12

months preceding

contract award;

DOE-CO CO

Information
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Report Description Driver Frequency DOE

contact/phone

Approval

Required
within 30 days of

award, then annually

by September 30

37. Employment Reports for Disabled

Veterans and Veterans of the

Vietnam Era (Federal Contractor

Veterans’ Employment Report

VETS-100)

52.222-37 Annually;

No later than

September 30

DOE-CO CO

Information

SECURITY
38. Government Property Missing,

Lost, Damaged or Theft Report

Reports incidents of any loss

of Government Property

41 CFR 109-

1.5112;

41 CFR 109-

1.5113

Monthly  E-Mail -

within 5 working

days following end

of month

DOE-PM COR

Information


